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- POLREP #3

SHARON STEEL TANK SPILL
FPN #088-129 - -
SHARON STEEL SUPERFUND SITE
FAIRMONT, MARION COUNTY, WV _
ATTN: RRC, CHARLIE KLEEMAN, MELISSA WHITTINGTON
EVENT: OPA ACTIVATION TO REMOVE WASTE OIL/COAL TAR

L SITUATION (THURSDAY, 09 JULY 1998 1700 HOURS)

A. . ONO06 APRIL 1998, THE OSC OBTAINED USCG 2ND DISTRICT OPA
FUNDING TO CLEAN UP A WASTE OIL/TAR SPILL AT THE FORMER
SHARON STEEL FACILITY, FAIRMONT, WEST VIRGINIA. ORIGINAL
CLEAN UP EFFORTS AND CONTAINMENT MEASURES WERE

- CONDUCTED ON 07 APRIL 1998.

B. = INFORMATION SUPPLIED BY WVDEP RCRA INSPECTOR JOHN HANDO
STATED THAT A LOCAL CONTRACTOR HAD BEEN CONDUCTING
LOGGING OPERATIONS ON THE SHARON STEEL AND BIG JOHNS
PROPERTIES CONCURRENT WITH THE TIMING OF THE OIL/TAR
RELEASE.

PERSONNEL ON SITE: 0S8C-1, WVDEP-Z ERRS-4, SATA—
PROPERTY OWNER-I.
D. WEATHER: 08 JULY 1998 - HUMID WITH OCCASIONAL SI-IOWERS

TEMP IN MID 80'S.

E. - ESTIMATED PROJECT COSTS:
AGENCY CURRENT COSTS - CEILING
ERRS (AS OF 24JUN9S) ~ $6,791 ~ $35,000
SATA | 6,490 10,000 -
EPA DIRECT © 945 2,000
UNALLOCATED/CONTINGENCY 3,000
TOTAL | - $14226 - §50,000

NOTE: ERRS IS AT 19.40% OF CURRENT CEILING. SATA IS AT 64.90%
OF CURRENT CEILING.

II ACTIONS TAKEN

WEDNESDAY, 08 JULY 1998.

A AT 0800 HOURS, THE OSC MET WITH RESPONSE MANAGER DAVE
BAHURIAK AND A WORK CREW TO BEGIN PUMPING THE WASTE
OIL/TAR FROM THE SCRAPPED TANK AND CONTAINMENT AREA
INTO POLY TANKS STAGED ON SITE. ERRS HAD PREVIOUSLY
ARRANGED FOR AN EXCAVATOR AND SMALL DOZER TO BE
DELIVERED TO THE SITE FOR SOIL REMOVAL AND DISPOSAL
ACTIVITIES. o
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D.

'PREVIOUS ANALYTICAL RESULTS SHOWED ELEVATED LEVELS OF

MERCURY IN THE WASTE OIL AND SATA MONITORED THE WORK
ZONE FOR MERCURY AND ORGANIC VOLATILE VAPORS. NO
ELEVATED LEVELS OF MERCURY WERE FOUND DURING THE
PUMPING OPERATIONS. PUMPING OPS WERE CONDUCTED IN LEVEL
C PPE WITH MERCURY/HEPA CARTRIDGES. =

THE DISPOSAL CONTRACTOR ARRANGED FOR THREE ROLL- OFFS TO
BE DROPPED ON SITE AND ERRS BEGAN FILLING THE ROLL-OFFS
WITH NON-HAZARDOUS SOIL FOR EVENTUAL DISPOSAL AT THE

.MEADOWFILL LANDFILL (SUBTITLE D), BRIDGEPORT, WEST

VIRGINIA. AT 1540 HOURS, THE RM INFORMED THE OSC THATNO
ADDITIONAL ROLL-OFFS WOULD BE DROPPED UNTIL THE STATE
APPROVED THE DISPOSAL OF NON-HAZ OIL. CONTAMINATED SOIL
AT MEADOWFILL. THE OSC IMMEDIATELY CALLED WVDEP RCRA
INSPECTOR HANDO TO EXPEDITE STATE APPROVAL.

ERRS BERMED THE AREA AROUND THE STAGED POLY TANKS PRIOR -
TO END OF DAY AT 1730 HOURS.

THURSDAY, 09 JULY, 1998

E.

ERRS WERE ON SITE AT 0700 HOURS AND SET UP TO CONTINUE
PUMPING OPERATIONS AND SOIL DISPOSAL. SATA CONTINUED TO
MONITOR THE WORK ZONE FOR MERCURY AND VOLATILE VAPORS.
THE OSC WAS INFORMED THAT WVDEP HAD GIVEN THE
CONTRACTOR VERBAL APPROVAL FOR THE DISPOSAL OF NON-HAZ
OIL CONTAMINATED SOIL.. ADDITIONAL ROLL-OFFS WERE
DELIVERED AT 1050 HOURS AND THE FIRST ROLL-OFF OF
NON-HAZARDOUS SOIL LEFT THE SITE AT 1100 HOURS. =

OSC DODD REQUESTED THAT OIL SATURATED SOILS SURROUNDING
THE TANK AND SLUDGE WITHIN THE TANK BE DISPOSEDOFIN
SUBTITLE C LANDFILL. ERRS COLLECTED AN ADDITIONAL SAMPLE
OF THE OIL SATURATED BERM SOIL FOR TCLP - HG DETERMINATION
TO DETERMINE IF THE SOIL SHOULD BE DISPOSED OF AS I-IAZ OR
NON-HAZ

AT 1100 HOURS THE RM UPDATED THE OSC THAT THE WAS'I'E TANK
CONTAINED A LARGE AMOUNT OF DEBRIS/ SLUDGE AND SHOULD
BE CUT OPEN TO FACILITATE THE DEBRIS REMOVAL. THE OSC, RM
AND SATA DISCUSSED TANK CUTTING OPTIONS AND THE OSC
REQUESTED THAT ERRS DRAFT A WORK PLAN FOR TANK CUTTING
OPERATIONS WHICH SPECIFICALLY ADDRESSED HEALTH AND
SAFETY ISSUES.

AT 1415 HOURS, SATA COLLECTED COMBUSTIBLE GAS READINGS
FROM THREE HEIGHTS OF THE TANK. EACH LEVEL INDICATED 0.0

LEL AND NO SIGNIFICANT CHANGE IN OXYGEN LEVELS FROM
AMBIENT AIR. ORGANIC VAPORS WERE PRESENT AT A LEVEL NOT

EXCEEDING 100 PPM, PRESUMABLY COMING FROM RESIDUAL TARS
IN THE TANK. ERRS ADDED 480 POUNDS OF OIL ADSORBENT TO THE
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TANK TO FACILITATE AND STABILIZE THE RESII)UAL OlLfl'AR IN
THE TANK. __
L AT 1600 HOURS, ERRS COMPLETED SCRAPING OF OIL
CONTAMINATED SOIL FROM THE AREA AROUND THE DRAINAGE -
OUTLET DOWNGRADIENT OF THE CONTAINMENT AREA. ERRS
COMPLETED PUMP, HOSE AND HEAVY EQUIPMENT
DECONTAMINATION AND DEMOBED AT 1645 HOURS.

II. FUTURE PLANS
A TANK CUTTING OPERATIONS AND DISPOSAL OF CONTAM]NATED
SOIL AND OIL TENTATIVELY SCHEDULED FOR 16 JULY 1998.
B. 0OSC TO CONTINUE COORDINATION OF REMOVAL ACTIVITIES WITH
USCG, STATE AND LOCAL OFFICIALS.

JEFF DODD, OSC
US EPA REGION III
WHEELING, WV
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